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| Riverside-Downtown Station Track & Platform

Project Definition Report

Project Cost Estimate

H PARSONS
BsWSP | EARSiEmors PROJECT COST ESTIMATE

Project Name: Riverside-Downtown Station Track & Platforms

Design Level: Conceptual
Last Updated: 8/4/16

ITEM DESCRIPTION QUANTITY UNIT TOTAL NOTES
COST COST
01000 GENERAL REQUIREMENTS $ 905,000
02000 SITE PREPARATION $ 450,000
02450 RAILROAD WORK $ 2,790,000
02500 PAVEMENT $ -
CIVIL & STRUCTURAL $ 3,560,000
02700 DRAINAGE $ 40,000
02720 UTILITIES $ 330,000
03300 CAST-IN-PLACE CONCRETE $ 70,000
03400 PRE-CAST CONCRETE $ -
13000 SIGNAL WORK $ 3,000,000
CONSTRUCTION CONTINGENCY (See Cost Details Page) $ 2,560,000
SUB-TOTAL: CONSTRUCTION COSTS $13,705,000
CIVIL /| STRUCTURAL ENGINEERING:
GEOTECHNICAL INVESTIGATION $34,263 0.25% of Construction
SURVEY / AERIAL MAPPING $34,263 0.25% of Construction
DESIGN & DESIGN SUPPORT $1,301,975 9.5% of Construction
SIGNALS
MOC COSTS $45,000 1.5% of Signal Construction
SIGNAL MAINTENANCE SUPPORT $240,000 8% of Signal Construction
DESIGN & DESIGN SUPPORT $285,000 9.5% of Signal Construction
CONSTRUCTION INSPECTION $240,000 8% of Signal Construction
RIGHT OF WAY ACQUISITION $900,000 | $15/sq ft; 10% contingency|
IS/EA => Neg Dec/FONSI
ENVIRONMENTAL CLEARANCE $300,000 | 39 non-signal construction
CONSTRUCTION MANAGEMENT $1,096,400 8% of Construction
AGENCY COSTS $822,300 6% of Construction
PROJECT MANAGEMENT $274,100 2% of Construction
FLAGGING $959,350 7% of Construction
PERMITTING/CITY REQUIREMENTS $274,100 2.0% of Construction
OWNER-PROVIDED MATERIALS N/A
SUB-TOTAL ENGINEERING & AGENCY COSTS $6,810,000
15% of Construction,
PROJECT CONTINGENCY $3,077,250 | Engineering & Agency Costs
#
INFLATION Rate:| 3.50% Years:[1.5 $1,249,368
TOTAL: $24,842,000
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